attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 7:21AM

Contract No.:  04-0120F4

Diary #: 1043 Const Calendar Day: 660 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous

26-Mar-2014  Wednesday

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the skirt , work on house keeping , & =
work on miscellaneous activities . They started at 7:00 AM.
Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris . They started at 7:10 AM.
Carlos & Jose had to work inside the tower shafts & cells between 3 & 9 meters & they had to pressure
wash the tower skins using high pressure wash machine at 13 meters . Juan & Rogelio had to work inside
the South tower shaft starting from the top coming down .
Richard , Donald , Paul , & Reggie could not work on the skirt drainage plates due to the weather
conditions Crews had to work on miscellaneous activities for the labors , & other crews on the site . Crews
were done at 10:00 AM. They left at 10:15 AM.
Simon & Bernie were on the site . No welding inspections today . Bernie left at 10:30 AM.
Conco crews came to the site at 6:55 AM. Due to the weather conditions crews could work on the
fender slab repair . They had load the blankets & the lumber on the boat & pull them out of the site . They
started at 7:10 AM. Crews were done at 9:20 AM. They left at 9:30 AM.
Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the false work removal & work
on the fender closure panel removal . Bill , Michael , & Todd had to prepare their gears , air supply hoses ,
& equipments. They were done at 8:15 AM.
Todd was the only diver to put his gear on . He went into the water at 8:20 AM. Todd had to hook the
South East false work carry beams to the crane & he had to loosen the rods on the form panels . Todd
came out at 2:50 PM.
Ballard Diving crews had to wrap up their gear , hoses , & equipments . They left at 3:10 PM.
Dutra crews came to the site at 6:50 AM. Crews had to work on the plastic lumber & work on the false
work removal . They had to prepare their tools , & equipments . They were done at 7:15 AM.
Dutra crews had to mobilize & set the barge further South to reach the South East corner carry beams
. They started at 7:20 AM. They were done at 7:40 AM.
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Steve had to operate the Bucyrus crane . Steve had to fly the beams out , fly materials in & out of the
site . Garrett had to work on the barge . He had to work on the rigging materials & he had to work with the
other crews .

Steve flew & set on the barge the 1st false work carry beam out of the water at 9:20 AM. The 2nd beam
at 10:10 AM. & the 3rd beam at 11:00 AM.

Sam , Ron, Ben, James, & Luke had to work on the false work & work on the plastic lumber . Crews
had to cut the rods & remove the pile top brackets .

In addition to that , crews had to work with the divers, work on the plastic lumber preparations , & work
on house keeping . They started at 7:45 AM. Crews were done on the false work beam removal at 11:10
AM.

After that , crews had to work on the piles on the East side . Crews had to cut 4 of the welded brackets
on the piles & pull them out of the site . They started at 11:20 AM. Crews were done at 2:00 PM.

Then , crews had to work on the plastic lumber & panels . They had to remove the rods out of the form
panels, pull the panels out of the site , install the rods , & erect the r 0.25 X 0.25 X 2.5 meters plastic
lumber top & bottom pieces . They started on the East side at 2:10 PM. crews were done at 3:20 PM.
Crews completed 2 locations .

Manuel continued to work on the tussle . He had to prepare the trusell to be disassembled & pulled out
of the site . He had to remove the tie rods from 0.3 X 0.3 lumber & pull the lumber out of the side using
fork lift . He started at 8:00 AM. James & Luke joined at 11:15 AM. They were done at 2:00 PM. They
joined the other crews at 2:05 PM. to the end of the shift .

Ben , James, & Luke had to wrap up their tools & equipments. Crews were done at 3:10 PM. They left
at 3:15 PM.

Sam , Ron, Manuel , Steve , & garrett had to wrap up , pull the the catwalk out of the site , pull the
anchors the float , & the boat out of the water , back up the barge North to be tugged out of the site . They
were done at 5:00 PM. Crews left on the tug boat at 5:10 PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on the tower shafts & cells .
They had to spot sand blast , paint the Electro Slag weld areas & the surrounding areas . Crews had to
prepare their tools & equipments . They were done at 8:00 AM. They started to sand blast inside the East
cell between 9 & 13 meters at 9:00 AM.

In addition to that , crews h ad to bring materials inside the skirt , build scaffolds on the North , East , &
South sides , & extend the scaffolds on the West side between 3 & 9 meters .

In the morning crews could not work inside the skirt because of the water level inside the skirt , cells ,
& tower shafts . The North & South sumps were full & the drainage pipes were clogged . Crews had to
remove the grating , & open the drain . The water was drained completely at 10:00 AM.

Certified Coating crews were done at 2:50 PM. They left at 3:10 PM.

In the office , | had to work on my report . | was done at 4:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: DUTRA MATERIALS

Piledriver JNM GARRETT SULUVAN 8.00 2.00 0.00 10.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM MANUEL ROBIANCO 8.00 2.00 0.00 10.00 D
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
Piledriver JNM SAMI TAVAKE 8.00 2.00 0.00 10.00 D
Piledriver JNM RON TORRES 8.00 2.00 0.00 10.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1043 Date: 26-Mar-2014 Wednesday
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 000 000 000 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator MICHAEL DANT 8.00 0.00 0.00 8.00 []
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 []
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 3.00 0.00 0.00 3.00 D
Ironworker JNM PAUL FAMBRINI 3.00 0.00 0.00 3.00 D
Ironworker JNM DONALD PLUMB 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 3.00 0.00 0.00 3.00 D
None of the Above JNM HUMBERTO DURAN 3.00 0.00 0.00 3.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM DAN PEREY 8.00 0.00 0.00 8.00 D
Painter JNM JUSTIN SILVA 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1043 Date: 26-Mar-2014 Wednesday
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

*E0700562 No

800 000 000 000 []
300 BLAST POT No

800 0.00 000 0.0 []
AC256 825 COMPRESSOR No

800 000 000 000 []
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